T	ASK	TRA	CKEI	R - (	CAR	RENTA	LAF	NOTES			
TASK	NAMES	PRIORITY	STATUS		START DATE	DUE DATE	COMPLETE				
			-	SPRINT			_				
README	Sevag & Hrag	MEDIUM	COMPLETE	1h	2024-02-09	2024-02-10	100%				
Defined user stories in detail & sprint planning	ALL	HIGH	COMPLETE	1h	2024-02-09	2024-02-09	100%				
Project approach & technology - Conclusion	Hrag	MEDIUM	COMPLETE	1h	2024-02-09	2024-02-11	100%				
Project approach & technology - Project Approach	Sevag	MEDIUM	COMPLETE	45min	2024-02-09	2024-02-11	100%				
Project approach & technology - Integration and Interoperability	Johnny	MEDIUM	COMPLETE	1h	2024-02-08	2024-02-08	100%				
Review of Sprint 1 submission tasks	Johnny	MEDIUM	COMPLETE	1h30min	2024-02-11	2024-02-11	100%	Preparing for last meeting before submission of Sprint 1			
Project Initialization	Elian	LOW	COMPLETE	15min	2024-02-11	2024-02-11	100%				
Sprint 1 Meeting Minutes Formatting	Elian & Hrag	MEDIUM	COMPLETE	1h	2024-02-11	2024-02-11	100%				
Project approach & technology - Technology Stack	Elian	MEDIUM	COMPLETE	1h	2024-02-09	2024-02-11	100%				
roject approach & technology - Security Considerations	Harun	MEDIUM	COMPLETE	45min	2024-02-09	2024-02-11	100%				
Project approach & technology - Project Overview	David	MEDIUM	COMPLETE	35min	2024-02-09	2024-02-12	100%				
Project approach & technology - Formatting	David	MEDIUM	COMPLETE	20min	2024-02-09	2024-02-12	100%				
Day Of Verifications Before Submission	Hrag	LOW	COMPLETE	1h	2024-02-12	2024-02-12	100%	Ensuring everything is in order before submitting, reading through everything and making the necessary corrections			
			1	SPRINT	2						
Build database flow chart	Johnny	EASY	COMPLETE	20min	2024-02-23	2024-02-23	100%				
Browse vehicles page	Harun	HARD	COMPLETE	4h	2024-03-08	2024-03-11	100%				
Reservation System to display all relevant vehicles based on matching criteria	Johnny	HARD	COMPLETE	6h	2024-03-09	2024-03-09	100%				
CRUD Reservations	Johnny	HARD	COMPLETE	3h	2024-03-10	2024-03-10	100%				
CRUD For Vehicles	Hrag	HARD	COMPLETE	8h	2024-03-09	2024-03-09	100%	All CRUD operations for vehicles			
Reservation System Form	Sevag	MEDIUM	COMPLETE	3h	2024-03-08	2024-03-09	100%				
Reservation System Form	Sevag	MEDIUM	COMPLETE	3h	2024-03-08	2024-03-09	100%				
Navigation Bar and Footer Drafts	Sevag	MEDIUM	COMPLETE	3h	2024-03-05	2024-03-09	100%	Has some styling issues that must be fixed			
Tailwind -> Login && Register	David	MEDIUM	COMPLETE	3h	2024-03-10	2024-03-10	100%	Took long since Not familiar with Tailwind			
Meeting Minutes	David	EASY	COMPLETE	20min	2024-03-10	2024-03-10	100%				
Sprint 3 Planning	Johnny	MEDIUM	COMPLETE	2h	2024-03-09	2024-03-09	100%	Review User Stories, create tasks, assign to people			
Login/Register Pages + Auth	Elian	HIGH	COMPLETE	4h	2024-02-23	2024-02-24	100%	Using NextAuth :)			
Making Users CRUD + reusable components for CRUD	Elian	HIGH	COMPLETE	6h	2024-02-26	2024-02-29	100%				
CI/CD Setup	Elian	HIGH	COMPLETE	2h	2024-03-10	2024-03-11	100%	Using github actions			
Vercel Deployement	Elian	HIGH	COMPLETE	2h	2024-03-09	2024-02-11	100%				
				SPRINT	3						
Implemented the front-end of view rehicle details + back-end for sending vehicles info to confirmation page	Johnny	MEDIUM	COMPLETE	5h	2024-03-24	2024-03-24	100%				
Build sequence diagram for Process 1	Johnny	MEDIUM	COMPLETE	40min	2024-03-24	2024-03-24	100%				
Sprint 4 Planning	Johnny	MEDIUM	COMPLETE	1h	2024-03-25	2024-03-25	100%				

Wrote 2 Acceptance Tests for Process 1	Johnny	MEDIUM	COMPLETE	15min	2024-03-25	2024-03-25	100%	
New email sender endpoint	Elian	MEDIUM	COMPLETE	2h	2024-03-25	2024-03-25	100%	
Sign Agreement Page	Elian	MEDIUM	COMPLETE	2h	2024-03-25	2024-03-25	100%	
Check Availability and Price	Sevag	MEDIUM	COMPLETE	5h	2024-03-23	2024-03-25	100%	
Confirm Booking	Sevag	MEDIUM	COMPLETE	5h	2024-03-24	2024-03-25	100%	
Provide Payment Info	Sevag	MEDIUM	COMPLETE	5h	2024-03-24	2024-03-25	100%	
Sequence Diagram 2	Elian	MEDIUM	COMPLETE	1h	2024-03-24	2024-03-25	100%	1
Pick up Car Form	David	HIGH	COMPLETE	3h	2024-03-20	2024-03-25	100%	
Register - Designing	David	LOW	COMPLETE	20min	2024-03-22	2024-03-25	100%	1
Process 2 - Activity Diagram	David	LOW	COMPLETE	1h	2024-03-22	2024-03-25	100%	
Implemented Google Maps' API and the "Search Nearest Branch" feature	Hrag	MEDIUM	COMPLETE	8h	2024-03-25	2024-03-25	100%	
Activity Diagram 3	Hrag & Harun	LOW	COMPLETE	1h	2024-03-25	2024-03-25	100%	
Check-Out Process	Harun	MEDIUM	COMPLETE	4h	2024-03-23	2024-03-24	100%	
Meeting Minutes	David	LOW	COMPLETE	40min	2024-03-15	2024-03-25	100%	
				SPRINT	4		•	
Re-design & implementation of the homepage, navbar & footer	Johnny	MEDIUM	COMPLETE	8h	2024-04-08	2024-04-08	100%	
Implementation of Unique Feature (SOEN-341 Quiz)	Sevag	HIGH	COMPLETE	6h	2024-04-06	2024-04-08	100%	
Meeting Minutes	David	LOW	COMPLETE	40min	2024-04-10	2024-04-10	100%	
PowerPoint Presentation	Hrag	MEDIUM	COMPLETE	5h	2024-04-10	2024-04-10	100%	1
Added sonarqube	Élian	High	COMPLETE	2h	2024-04-10	2024-04-10	100%	