T	ASK	TRA	CKE	R - (CAR	RENTA	AL AF	P
TASK	NAMES	PRIORITY	STATUS		START DATE	DUE DATE	COMPLETE	NOTES
			-1	SPRINT	1			
README	Sevag & Hrag	MEDIUM	COMPLETE	1h	2024-02-09	2024-02-10	100%	
Defined user stories in detail & sprint planning	ALL	HIGH	COMPLETE	1h	2024-02-09	2024-02-09	100%	
Project approach & technology - Conclusion	Hrag	MEDIUM	COMPLETE	1h	2024-02-09	2024-02-11	100%	
Project approach & technology - Project Approach	Sevag	MEDIUM	COMPLETE	45min	2024-02-09	2024-02-11	100%	
Project approach & technology - Integration and Interoperability	Johnny	MEDIUM	COMPLETE	1h	2024-02-08	2024-02-08	100%	
Review of Sprint 1 submission tasks	Johnny	MEDIUM	COMPLETE	1h30min	2024-02-11	2024-02-11	100%	Preparing for last meeting before submission of Sprint 1
Project Initialization	Elian	EASY	COMPLETE	15min	2024-02-11	2024-02-11	100%	
Sprint 1 Meeting Minutes Formatting	Elian & Hrag	MEDIUM	COMPLETE	1h	2024-02-11	2024-02-11	100%	
Project approach & technology - Technology Stack	Elian	MEDIUM	COMPLETE	1h	2024-02-09	2024-02-11	100%	
roject approach & technology - Security Considerations	Harun	MEDIUM	COMPLETE	45min	2024-02-09	2024-02-11	100%	
Project approach & technology - Project Overview	David	MEDIUM	COMPLETE	35min	2024-02-09	2024-02-12	100%	
Project approach & technology - Formatting	David	MEDIUM	COMPLETE	20min	2024-02-09	2024-02-12	100%	
Day Of Verifications Before Submission	Hrag	EASY	COMPLETE	1h	2024-02-12	2024-02-12	100%	Ensuring everything is in order before submitting, reading through everything and making the necessary corrections
				SPRINT	2			
Build database flow chart	Johnny	EASY	COMPLETE	20min	2024-02-23	2024-02-23	100%	
Browse vehicles page	Harun	HARD	COMPLETE	4h	2024-03-08	2024-03-11	100%	
Reservation System to display all relevant vehicles based on matching criteria	Johnny	HARD	COMPLETE	6h	2024-03-09	2024-03-09	100%	
CRUD Reservations	Johnny	HARD	COMPLETE	3h	2024-03-10	2024-03-10	100%	
CRUD For Vehicles	Hrag	HARD	COMPLETE	8h	2024-03-09	2024-03-09	100%	All CRUD operations for vehicles
Reservation System Form	Sevag	MEDIUM	COMPLETE	3h	2024-03-08	2024-03-09	100%	
Reservation System Form	Sevag	MEDIUM	COMPLETE	3h	2024-03-08	2024-03-09	100%	
Navigation Bar and Footer Drafts	Sevag	MEDIUM	COMPLETE	3h	2024-03-05	2024-03-09		Has some styling issues that must be fixed
Tailwind -> Login && Register	David	MEDIUM	COMPLETE	3h	2024-03-10	2024-03-10	100%	Took long since Not familiar with Tailwind
Meeting Minutes	David	EASY	COMPLETE	20min	2024-03-10	2024-03-10	100%	
Sprint 3 Planning	Johnny	MEDIUM	COMPLETE	2h	2024-03-09	2024-03-09	100%	Review User Stories, create tasks, assign to people
Login/Register Pages + Auth	Elian	HIGH	COMPLETE	4h	2024-02-23	2024-02-24	100%	Using NextAuth :)
Making Users CRUD + reusable components for CRUD	Elian	HIGH	COMPLETE	6h	2024-02-26	2024-02-29	100%	
CI/CD Setup	Elian	HIGH	COMPLETE	2h	2024-03-10	2024-03-11	100%	Using github actions
Vercel Deployement	Elian	HIGH	COMPLETE	2h	2024-03-09	2024-02-11	100%	
	,			SPRINT	3			
Implemented the front-end of view vehicle details + back-end for sending vehicles info to confirmation page	Johnny	MEDIUM	COMPLETE	5h	2024-03-24	2024-03-24	100%	
Build sequence diagram for Process 1	Johnny	MEDIUM	COMPLETE	40min	2024-03-24	2024-03-24	100%	

1								1	
Wrote 2 Acceptance Tests for Process 1	Johnny	MEDIUM	COMPLETE	15min	2024-03-25	2024-03-25	100%		
New email sender endpoint	Elian	MEDIUM	COMPLETE	2h	2024-03-25	2024-03-25	100%		
Sign Agreement Page	Elian	MEDIUM	COMPLETE	2h	2024-03-25	2024-03-25	100%		
Check Availability and Price	Sevag	MEDIUM	COMPLETE	5h	2024-03-23	2024-03-25	100%		
Confirm Booking	Sevag	MEDIUM	COMPLETE	5h	2024-03-24	2024-03-25	100%		
Provide Payment Info	Sevag	MEDIUM	COMPLETE	5h	2024-03-24	2024-03-25	100%		
Sequence Diagram 2	Elian	MEDIUM	COMPLETE	1h	2024-03-24	2024-03-25	100%		
Pick up Car Form	David	HIGH	COMPLETE	3h	2024-03-20	2024-03-25	100%		
Register - Designing	David	LOW	COMPLETE	20min	2024-03-22	2024-03-25	100%		
Process 2 - Activity Diagram	David	LOW	COMPLETE	1h	2024-03-22	2024-03-25	100%		
Implemented Google Maps' API and the "Search Nearest Branch" feature	Hrag	MEDIUM	COMPLETE	8h	2024-03-25	2024-03-25	100%		
Activity Diagram 3	Hrag	LOW	COMPLETE	1h	2024-03-25	2024-03-25	100%		
Check-Out Process	Harun	MEDIUM	COMPLETE	4h	2024-03-23	2024-03-24	100%		
Meeting Minutes	David	LOW	COMPLETE	40min	2024-03-15	2024-03-25	100%		